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Overview

This section addresses Project Baseline Summary (PBS) RL-0040, Nuclear Facility Deactivation and 
Decommissioning (D&D), Remainder of Hanford.  There are three major components to this work scope:   
• Central Plateau Remediation (CPR) (M. B. Lackey);
• Waste Site Remediation (M. B. Lackey); and
• Reliability Projects (R. G. Slocum).

NOTE:   Unless otherwise noted, all information contained herein is as of the end of January 2006.  

Notable Accomplishments

PBS RL-0040, Nuclear Facility D&D, Remainder of Hanford

Remediation Projects:  
U Plant Waste Sites Remediation
• Time Critical Removal Action (TCRA) field work exposed the 200-W-42 pipe between the 216-U-8 and

216-U-12 Cribs.  No contamination was found in the soil, and  excavation of the pipe for disposal at
the Environmental Restoration Disposal Facility (ERDF) began.

• Regulatory concurrence for a simple soil cover over the 216-U-12 Crib was obtained. 

Closure Projects
• Pre-start activities were completed at the216-Z-9 Slant borehole (200-PW-1, Plutonium/Organic-Rich

Process Waste Group.
• High Resolution Resistivity (HRR) was completed around the 216- A-4 crib; four additional lines 

planned (200-MW-1, Miscellaneous Waste Group).
• A Tri-Party Agreement (TPA) Change Request was approved to slip three interim milestones to allow

resources to focus on M-15 negotiations.

FY 2006 Funds vs. Spend Forecast ($M)

Numbers are rounded to the nearest $0.1M.

RL-0040

$ 66.1 $ 64.5 $ 1.5
Total $ 66.1 $ 64.5 1.5

Variance

Nuclear Facility D&D, Remainder of Hanford

Projected FY 2006 
Funding

FY 2006 Fiscal Year 
Spend Forecast
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FY 2006 Schedule/Cost Performance ($M)

Schedule Performance (+$4.2M/+29.7%):
The favorable schedule variance (SV) for CPR (+$0.6M) is primarily due to completion of FY 2005 carryover work 
scope:  PUREX NESHAPs, B Plant filter change out, and Ecological Sample Analysis (+$1.0M); and close out of post 
contract no action waste sites (+$1.2M).  This is offset by delays in regulatory documentation and barrier design 
for U Plant Waste Sites, and a delayed start of the haul road construction (-$1.4M).  The schedule for U Plant waste 
sites is being evaluated to shorten duration and/or work activities in parallel.  Recovery is expected during 
construction activities.  Additionally, delays in revision of the 218-W-4B SAP and follow on activities are a result of 
resources working on other higher priority activities (-$0.2M).  The work scope is expected to be complete this 
year.

The favorable SV for Closure Services and Infrastructure (CSI) (+$3.6M) is primarily due to continuing progress on 
prior year carryover work scope:  L-325, “A-8 Substation” ($2.8M), L-334, “Minimize Potential Environmental
Impact from Export Water System Ruptures” (+$0.4M), L-580, “Trunking Hanford’s Secured Radio System”
(+$0.2M), and L-304, “Hanford Site Emergency Alerting System” (+$0.4M).  This was offset by delay in award of 
contract for L-573, “Closure Support Facility” (-$0.3M).

Cost Performance (+$2.6M/+14.2%): 
The favorable cost variance (CV) for CPR (+$2.4M) is primarily the result of closing out post contract period no 
action waste sites at no cost, completing the Data Quality Objectives (DQO) report for 200-IS-1, 
Tanks/Lines/Pits/Boxes Waste Group, Closure Strategy documents, and 200-MW-1, Miscellaneous Waste Group
HRR for less than planned, and efficiencies in the haul road mobilization.  

The favorable CVs for CSI (+$0.1M) and Closure Services (+$0.1M) are within thresholds; therefore no explanation 
is required. 

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $

Schedule 
Variance 

%
Cost 

Variance $

Cost 
Variance 

%
Budget At 

Completion
RL-0040 Nuclear 

Facility D&D, 
Remainder of 
Hanford

$14.1 $18.3 $15.7 $4.2 29.7% $2.6 14.2% $53.8

Total $14.1 $18.3 $15.7 $4.2 29.7% $2.6 14.2% $53.8
Numbers are rounded to the nearest $0.1M.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 2.7 3.9 3.6 3.9 4.4 5.9 4.6 4.5 5.4 3.8 4.4 6.5

Monthly BCWP 3.4 5.3 4.8 4.8

Monthly ACWP 2.8 5.2 4.4 3.4

FYTD BCWS 2.7 6.6 10.2 14.1 18.5 24.5 29.1 33.6 39.0 42.8 47.2 53.8

FYTD BCWP 3.4 8.7 13.5 18.3

FYTD ACWP  2.8 8.0 12.4 15.7
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Milestone Achievement
PBS MSN Title Type Due Date Actual 

Date Forecast Date Status / Comments

RL-0040
WMG-06-001

M-091-40L-008
M-91-40L.2.D Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 12/01/05 11/08/05

Completed ahead of 
schedule

RL-0040 TRP-04-324
Issue Action Memorandum for U Plant Ancillary 
Facilities RL 12/31/05 01/23/04

Completed ahead of 
schedule

RL-0040 TRP-04-323
Issue Record-of-Decision for Canyon Disposition 
Initiative RL 12/31/05 10/03/06

Completed ahead of 
schedule

RL-0040
TRP-03-260
M-015-46A

200 Area Chemical Lab Waste OUs Remedial 
Investigation Report. HQ 02/28/06 On schedule 

RL-0040
WMG-06-005

M-091-40L-009
M-91-40L.3.A Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 03/01/06 02/09/09

Completed ahead of 
schedule

RL-0040
TRP-03-248

M-020-39
Submit 216 S-10 Pond and Ditch Closure Plan to 
Ecology HQ 03/31/06 On schedule 

RL-0040
TRP-03-245
M-015-39C

Submit 200-CS-1 Chemical Sewer Group FS and 
Submit PP/Proposed RCRA Permit Mod HQ 03/31/06 On schedule 

RL-0040 TRP-04-320 Demolish Ten U Plant Ancillary Facility Structures RL 03/31/06 09/07/05
Completed ahead of 

schedule

RL-0040 TRP-04-321 Demolish 10 B Plant Structures RL 03/31/06 09/14/04
Completed ahead of 

schedule

RL-0040
TRP-03-257

M-020-33
Submit Closure/Post Closure Plans for 216-A-10 Crib, 
Etc. HQ 04/30/06 On schedule 

RL-0040
TRP-03-263
M-015-44A 200-MW-1 OU Remedial Investigation Report HQ 04/30/06 On schedule 

RL-0040
TRP-03-254
M-015-43C

Submit 200-PW-2 OU FS & Proposed Plan/Proposed 
RCRA Permit Mod HQ 05/31/06 On schedule 

RL-0040
WMG-06-006

M-091-40L-010
M-91-40L.3.B Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 06/01/06 On schedule

RL-0040
WMG-06-007

M-091-40L-011
M-91-40L.3.C Submit Quarterly Burial Ground Vent 
and substrate Sample HQ 09/01/06 On schedule

RL-0040 WDG-06-401 Remediate  U Plant Area High Risk Waste Sites RL 09/30/06 On schedule

RL-0040 TRP-04-322 Demolish 12 additional B Plant Structures RL 09/30/06 09/14/04
Completed ahead of 

schedule

RL-0040
WMG-05-010

M-091-40J M-91-40J Update 218-W-3A SAP HQ
45 day before field 

work begins On schedule

RL-0040
WMG-05-009

M-091-40I M-91-40I Update 218-W-4B SAP HQ
45 day before field 

work begins On schedule


